



February 26, 2010

The completion of the Pedestrian Underpass Repairs at the Hayshed Lane, Lambskin Lane and Village Green locations will be delayed due to the unprecedented amount of snowfall during the month of February. The water from the snow melt is penetrating the ground surface above and adjacent to the underpass structures, saturating the structure with moisture and humidity. The specified epoxy paint used to coat the interior of the structures cannot be applied when high humidity/moisture conditions are present and, therefore, will delay only the painting phase of the project until the spring of 2010. The overall structural repairs are substantially complete (with the exception of Village Green which will be completed in March 2010). The underpasses structures at Hayshed Lane and Lambskin Lane will be re-opened to the public on Friday, February 26, 2010 and the Village Green location on Saturday, February 27, 2010. During the painting phase, the underpasses will be closed at half-day intervals for approximately ten (10) calendar days. Updated notifications will be posted with the exact dates and times the underpasses will be closed at each location for the final painting phase.